
ID Milestone
973 Release Of Silicon Reconstruction Code
442 Successful Readout of Hybrid With SASEQ Test Stand
15 Sensor Probing Equipment Setup And Certification Complete

433 Successful Readout Of More Than 1 Silicon Hybrid
555 Silicon Prototype Mechanical Stave Built
33 Choose L0 Silicon Sensor Technology
69 Choose L1 Silicon Sensor Technology
90 L2-L5 Silicon Sensors Released For Production

262 Silicon L2-L5 Digital Jumper Cables Released For Production
38 L0 Silicon Sensors Released For Production
70 L1 Silicon Sensors Released For Production

982 Release Silicon Unpacking And Translation Packages
147 Silicon L0 Hybrids Released For Production
395 Silicon High-mass Cables Ready
138 SVX4 Released For Production
250 Silicon L0-L1 Digital Jumper Cables Released For Production
832 Silicon Cylinders Released for Production
447 Successful Readout Of Silicon Single-unit Full-chain
987 Release Silicon Examine Package
358 Silicon SASEQ Test Stands Ready
194 Silicon L1 Hybrids Released For Production
237 Silicon L0 Flex Cables Released For Production
225 Silicon L2-L5 Hybrids Released For Production
786 Successful Fabrication of an Electrical-grade Pre-production Silicon Stave
665 Begin 20cm Gang Production
137 SVX4 Wafers Delivered
992 Release Silicon Event Display Package
41 1st L0 Silicon Sensor Delivered
71 1st L1 Silicon Sensor Delivered
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96 25% L2-L5 Silicon Sensors Delivered And Tested

435 Successful Readout Of Full Silicon Stave
575 Stave Shells For South Silicon Complete
1003 Release Silicon Calibration Code Package With Documentation
253 Silicon L0-L1 Digital Jumper Cables Produced And Tested
42 All L0 Silicon Sensors Delivered And Tested
72 All L1 Silicon Sensors Delivered And Tested

578 Stave Shells For North Silicon Complete
265 Silicon L2-L5 Digital Jumper Cables Produced And Tested
266 All Silicon Digital Jumper Cables Produced And Tested
497 Silicon Layer 0 South Mechanical Assemblies Complete
97 50% L2-L5 Silicon Sensors Delivered And Tested

195 Silicon L1 Hybrid Production Complete
240 Silicon L0 Flex Cable Production And Testing Complete
409 Silicon HV System Components Ready
944 Decide On Final Radiation Monitoring System
563 Stave Cores For South Silicon Complete
1009 Release Silicon Monitoring Code Package With Documentation
635 Silicon Module Production Begun
636 Silicon L0 Module Production Begun
653 Silicon L1 Module Production Begun
956 Temperature Monitoring System Ready To Be Installed
196 Silicon L1 Hybrid Production And Testing Complete
502 Silicon Layer 0 North Mechanical Assemblies Complete
372 All Silicon  Interface Crate Backplanes Produced And Tested
163 Silicon L0 Hybrid Production Complete
675 Module Production for L2-L5 South Silicon Begun
683 L2-5 (10/10 South Axial) Silicon Module Production Begun
707 20/20 South Axial Silicon Module Production Begun
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729 10/10 South Stereo Silicon Module Production Begun
752 20/20 South Stereo Silicon Module Production Begun
324 Silicon Adapter Cards Released For Production
567 Stave Cores For North Silicon Complete
139 All SVX4 Chips Produced And Tested
98 75% L2-L5 Silicon Sensors Delivered And Tested

656 Silicon L1 Module Production Complete
509 Silicon Layer 1 South Mechanical Assemblies Complete
281 Silicon L0-L1 Junction Cards Released For Production
291 Silicon L2-5 Junction Cards Released For Production
308 Silicon Twisted-pair Cables Released For Production
164 Silicon L0 Hybrid Production And Testing Complete
451 Successful Readout Of Multiple Silicon Staves with All Final Components
226 Silicon L2-L5 Hybrid Production Complete
661 Silicon L1 Module Production and Testing Complete
686 10/10 South Axial Silicon Module Production Complete
710 20/20 South Axial Silicon Module Production Complete
732 10/10 South Stereo Silicon Module Production Complete
755 20/20 South Stereo Silicon Module Production Complete
694 10/10 North Axial Silicon Module Production Begun
717 20/20 North Axial Silicon Module Production Begun
739 10/10 North Stereo Silicon Module Production Begun
514 Silicon Layer 1 North Mechanical Assemblies Complete
762 20/20 North Stereo Silicon Module Production Begun
227 Silicon L2-L5 Hybrid Production And Testing Complete
228 All Silicon Hybrids Produced And Tested
948 Radiation Monitoring System Ready For Installation
876 L1 South Silicon Complete
99 All L2-L5 Silicon Sensors Delivered And Tested
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294 Silicon L2-5 Junction Cards Produced And Tested
760 20/20 South Stereo Silicon Module Testing Complete
676 Module Production and Testing for L2-L5 South Silicon Complete
691 10/10 South Axial Silicon Module Testing Complete
715 20/20 South Axial Silicon Module Testing Complete
737 10/10 South Stereo Silicon Module Testing Complete
790 Silicon Stave Production Begun
284 Silicon L0-L1 Junction Cards Produced And Tested
104 All Silicon Sensors Delivered And Tested
455 Successful Readout of Silicon Full-sector Full-chain
677 Module Production for L2-L5 North Silicon Begun
642 Silicon L0 Module Production Complete
871 L0 South Silicon Complete
647 Silicon L0 Module Production and Testing Complete
879 L0-L1 South Silicon Complete
697 10/10 North Axial Silicon Module Production Complete
720 20/20 North Axial Silicon Module Production Complete
742 L2-5 (10/10 North Stereo) Silicon Module Production Complete
765 20/20 North Stereo Silicon Module Production Complete
702 10/10 North Axial Silicon Module Testing Complete
725 20/20 North Axial Silicon Module Testing Complete
747 L2-5 (10/10 North Stereo) Silicon Module Testing Complete
799 L2-L5 Silicon Stave Production For South Complete
365 Silicon Interface Boards Ready
678 Module Production and Testing for L2-L5 North Silicon Complete
679 Silicon Module Production And Testing Complete
770 20/20 North Stereo Silicon Module Testing Complete
327 Silicon Adapter Cards Produced And Tested
901 L1 North Silicon Complete
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391 Silicon Low-voltage System Ready
896 L0 North Silicon Complete
801 L2-5 Silicon Stave Testing for South Complete
802 South Silicon Staves Complete
904 L0-L1 North Silicon Complete
930 Silicon Cooling And Dry Gas Systems Ready For Installation
312 Silicon Twisted-pair Cables Produced And Tested
411 Downstream Silicon Readout Ready for Installation On Platform
811 L2-L5 Silicon Stave Production For North Complete
864 Silicon Cylinders Ready for Barrel Assembly
813 L2-L5 Silicon Stave Testing For North Complete
814 North Silicon Staves Complete
815 Silicon Stave Production Complete
885 Layer 2-5 South Silicon Complete
910 Layer 2-5 North Silicon Complete
889 South Silicon Complete
914 North Silicon Complete
917 Silicon Ready To Move To DAB
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